CHECKLIST

	Start Date	Due Date	Phase	Task
✓	2/22/16	2/28/16	Design	API Store Wireframe
✓	2/22/16	2/281/6	Design	API Store Project Timeline
	2/29/16	3/6/16	Design	Peer Review Analysis, Assess/Implement Feeback
	2/29/16	3/6/16	Product Page Preview	Deploy In-Progress Site Build
	3/1/16	3/6/16	Product Page Preview	Site Build Visible on <u>rfelixg.github.io</u>
	3/1/16	3/1/16	Product Page Preview	Lab – Review Project Progress, Assess Feedback, Q&A
	3/2/16	3/6/16	Product Page Preview	Video Embedded
	3/3/16	3/6/16	Product Page Preview	Content placed into the web page
	3/4/16	3/6/16	Product Page Preview	Partial styles applied to the web page
	3/7/16	3/13/16	Product Page	Peer Review Analysis, Assess/Implement Feeback
	3/7/16	3/13/16	Product Page	Product Introduction
	3/8/16	3/13/16	Product Page	Provide Access t the Explainer Video
	3/8/16	3/8/16	Product Page	Lab – Review Project Progress, Assess Feedback, Q&A
	3/9/16	3/13/16	Product Page	List website Features
	3/10/16	3/13/16	Product Page	Use Testimonials
	3/11/16	3/13/16	Product Page	Share Links
	3/12/16	3/13/16	Product Page	Call to action Link
	3/13/16	3/13/16	Product Page	Finalize Project
	3/13/16	3/13/16	Product Page	Deploy Website